V. THREE-YEAR SPECIFIC ACTION PLAN




V. THREE-YEAR SPECIFIC ACTION PLAN

The Three-Year Specific Action Plan is based on the following
assumptions:

I. $18 million will be available in the next three years for
both infrastructure and streetscape improvements.

2. Of that total, approximately 60% would be used for
infrastructure improvements and 40% for streetscape
improvements, at the request of the community.

Figures V-1 through V-3 show the locations of the top priority
infrastructure improvements to be undertaken in the next
three years. Tables V-1 through V-3 list the specific street and
alley segments to be improved and the estimated cost of
each improvement.

Figure V-4 shows the locations of the top priority streetscape
improvements recommended to be undertaken in the next
three years. Table V-4 list the specific streetscape improve-
ments to be made by street and the estimated cost of each
improvement.

The recommended Three-Year Specific Action Plan, which is
estimated to cost $18 million, including direct construction,
construction contingency, design and construction inspection,
includes the following improvements:

[ Reconstruction of 1.23 miles of streets, including curbs
gutters and ADA access ramps.

[ Restructuring of 15.95 miles of streets, including curbs,
gutters and ADA access ramps.

[ Paving of all dirt alleys.

[ Pedestrian improvements in the North Village Center on
Atlantic Avenue between 56th and 59th Streets and on
Long Beach Boulevard one block north and two blocks
south of Market Street. The following improvements are
recommended as part of the Three-Year Specific Action
Plan:

North Village Center

B Remove medians/widen sidewalks

B Curb extensions at midblock crosswalks

®  Decorative paving on portions of sidewalks that are
widened

B Decorative crosswalk paving at 56th, South and 59th
Streets and at midblock crossings

B Street trees with either 4’ x 8’ tree wells with mulch
or 6 x 6’ tree wells with cast iron grates

B Pedestrian street lights and conduit for future uplight-
ing of trees

B Bus shelters, trash receptacles, benches and other
furnishings

B Public art

V. Three-Year Specific Action Plan
V-1

Long Beach Boulevard at Market Street

®  Corner curb extensions and decorative crosswalk
paving at Louise, Market, Plymouth and 53rd Streets

B Street trees with either 4’ x 8’ tree wells with mulch
or 6’ x 6’ tree wells with cast iron grates

B Pedestrian street lights

B Bus shelters, trash receptacles, benches and other
furnishings

®  Public art

[ Gateway improvements on the arterials streets where
they enter the City of Long Beach. Recommended gate-
way improvements include landscaped medians with a
gateway sign and uplighting, as well as street trees in land-
scaped parkways. Street segments proposed to receive
gateway improvements include:
®  Atlantic Avenue from Atlantic Place to the 91 Free-
way;

B Long Beach Boulevard from Greenleaf Boulevard to
Artesia Boulevard;

B Artesia Boulevard from the western city limit to
Long Beach Boulevard and from Downey Avenue to

Obispo Avenue;

B Cherry Avenue from the northern City limit to the
91 Freeway;

B South Street from Downey Avenue to Obispo
Avenue;

B  Del Amo Boulevard from the Los Angeles River to
Long Beach Boulevard and from Cherry Avenue to
Orange Avenue;

®  Paramount Boulevard from 70% Street to 60th
Street;

®  Downey Avenue from 70t Street to the 91 Freeway.

[ Street trees along the entire length of Long Beach Boule-
vard and along the entire length of South Street in North
Long Beach.

Maintenance of the recommended gateway medians! s
estimated to cost $80,000 per year, assuming maintenance
by City crews at an average cost of $0.80 per square foot
per year. Maintenance of the proposed street trees at the
gateways in the North Village Center, and along Long Beach
Boulevard and South Street is estimated to cost an average of
$84,000 per year if the trees receive training trimming every
2 years for the first 4 years and are pruned every 6 years
thereafter.

Approximately 9,100 linear feet (1.73 miles) of 14-foot-wide
raised medians, in which the landscaped area would be an aver-
age of | |-feet wide.
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Figure V-I. Three-Year Specific Action Plan for Local Street Pavement Reconstruction with Curb and Gutter
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Figure V-2. Three-Year Specific Action Plan for Local Street Pavement Restructuring with Curb and Gutter

CATEGORY 5 VERY HIGH
CATEGORY 4 HIGH

CATEGORY 3 MID-RANGE
CATEGORY 2 MODERATE
CATEGORY 1 LOW

North Long Beach

V.Three-Year Specific Action Plan Street Enhancement
Master Plan

Vs August 12, 2002 ~* ’



Figure V-3. Three-Year Specific Action Plan for Dirt Alley Reconstruction

DIRT ALLEY
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Table V-4. Three-Year Specific Action Plan for Streetscape Improvements

Direct Contin- Traffic Construction
Construction gency' Study Inspection2 Total

Atlantic Avenue

North Village Center Pedestrian Improvements

Widened sidewalks, decorative crosswalks, street trees,

pedestrian lights & furnishings $960,000 $144,000 $7,500 $276,000 $1,387,500

Gateway Landscaping - Atlantic Pl. to Artesia Blvd. (0.44 mile)

Trees in parkways; landscaped medians with sign & lighting $288,600 $43,290 $7,500 $82,973 $422,363
Long Beach Boulevard

Market St. Pedestrian Improvements

Corner curb extensions, decorative crosswalks, street trees,

pedestrian lights & furnishings $445,000 $66,750 $7,500 $127,938 $647,188

Gateway Landscaping - Greeneaf Blvd. to so. of 91 Fwy. (0.74 mi.)

Trees in parkways; landscaped medians with sign & lighting $459,951 $68,993 $7,500 $132,236 $668,679

Street Trees:* - along remainder of street $738,745 $110,812 $212,389 $1,061,945
Artesia Boulevard

Gateway Landscaping - west city limit to Long Beach Blvd. (0.25 mi.)

Trees in parkways; re-landscaped existing medians with sign

& lighting $143,800 $21,570 $41,342 $206,712

Gateway Landscaping - Downey Av. to Obispo Av. (0.25 mi.)

Trees in parkways; re-landscaped existing medians with sign

& lighting $129,600 $19,440 $37,260 $186,300
Cherry Avenue

Gateway Landscaping - north city limit. - Artesia Blvd. (0.50 mi.)

Trees in parkways; landscaped medians with sign & lighting $368,146 $55,222 $7,500 $105,842 $536,710
South Street

Gateway Landscaping - Downey Av.To Obispo Av. (0.25 mi.)

Trees in parkways; landscaped medians with sign & lighting $243,600 $36,540 $7,500 $70,035 $357,674

Street Trees3,4 - along remainder of street

Atlantic Av. to Obispo Avt $432,493 $64,874 $124,342 $621,708
Dairy Av. to Atlantic - in-ground irrigation $65,000 $9,750 $18,688 $93,438

Del Amo Boulevard

Gateway Landscaping - LA River to Long Beach Blvd. (0.45 mi.)

Trees in parkways from River to Daisy; re-landscaped

existing medians; sign & lighting $116,221 $17,433 $33,413 $167,067

Gateway Landscaping - Cherry Av. to Orange Av. (0.45 mi.)

Remove paving & landscape existing medians; sign & lighting $97,708 $14,656 $28,091 $140,455
Paramount Boulevard

Gateway Landscaping - 70th St. to Artesia Blvd. (0.50 mi.)

Trees in parkways; landscaped medians with sign & lighting $376,751 $56,513 $7,500 $108,316 $549,079
Downey Avenue

Gateway Landscaping - 70th St. to Artesia Blvd. (0.50 mi.)

Trees in parkways; landscaped medians with sign & lighting $258,419 $38,763 $7,500 $74,295 $378,977
Total - Streetscape Improvements $7,425,795

I 15% of Direct Construction
2 5% of Direct Construction + Contingency for all improvements, except alleys: 30% for alleys

3 Includes removal of concrete to provide continuous 4-foot-wide parkways, except at bus stops and in village centers and neighbor

hood nodes, where 4’ x 8’ tree wells would be provided.

4 Cost includes 3 years of weekly watering by water truck; however, in-ground irrigation should be installed where feasible.
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Figure V-4. Three-Year Specific Action Plan for Streetscape Improvements
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Gateways improvements:
| I street trees in landscaped

parkways; landscaped medians
L with gateway sign and up-

lighting

* At the Village Center on Atlantic Avenue:
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widened sidewalks and curb extensions at

mid-blocks crossings (if feasible), decorative
crosswalks, pedestrian street lights, street
trees and street furniture.
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[ On Long Beach Boulevard at Market Street:
curb extensions at intersections (if feasible),
decorative crosswalks, pedestrian street lights,
street trees and street furniture.
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